

### ***B) On-going Formation (by order of priority done by the participants)***

1. Properly planned language
2. Workshops at provincial level (CMS+MCCJ), seminars on special emerging themes (e.g. marriage, peace building, etc.)
3. To have resource cultural centres at local level, point of reference for any research material (e.g. on website of secretariat evangelization, a library), courses
4. Missionary magazines present the work of the of the missionaries working among the pastoralists (CMS+MCCJ)
5. Missionary Reflection to publish material of the work among the pastoralists
6. Revive reflections done at local level of the work among the pastoralists - the case of Turkana, West Pokot and Karamoja -
7. Offer introductory courses to (new) confreres
8. Print important texts, because online documents are less read
9. Sec of evangelization present workshop outcome to communities among the pastoralists

## **ETHIOPIA**

| Priority | WHO  | WITH WHOM   | BY WHEN          | SUCCESS INDICATORS   | EVALUATION   |
|----------|--|---|------------------|--|--|
| 1.       | Superiors of the 4 communities working among the Gumuz | Fr. Quim will look for possibilities and partners | January 2015     | Participation of the pastoral agents   | Ability to engage conversation and the celebration of liturgy                                      |
| 2.       | Apostolic communities                                  | facilitators                                      | Every six months | <ul style="list-style-type: none"><li>- Participation</li><li>- Availability to reach concrete resolutions</li></ul>                   | Implementation of the resolutions by the communities and Sec. Evangelization                       |
| 3.       | Fr. Quim   | Fr. Juan & other collaborators                    | January 2015     | <ul style="list-style-type: none"><li>- organized files</li><li>- publication in the website</li><li>- selected bibliography</li></ul> | <ul style="list-style-type: none"><li>- usage of the materials</li><li>- number of hints</li></ul> |
| 4.       | Reflection group APDESAM                               | Secretariat of Evangelization                     | Once a year      | Material published   | Regular publication  |
| 5.       | Secretariat of Evangelization                          | Missionary reflections                            | Once a year      | publication  |  |
| 6.       | Cf n 5   |   |                  |  |  |
| 7.       | Secretariat of Evangelization                          | New comers  | When they come   | participation  | Feedback received by the secretariat and Provincial  |

|    |                               |                        |                  |              |          |
|----|-------------------------------|------------------------|------------------|--------------|----------|
|    |                               |                        |                  |              | Council  |
| 8. | Cf. n. 3                      |                        |                  |              |          |
| 9. | Secretariat of Evangelization | Fr. Quim and Fr. Júlio | Next Comboni Day | presentation | feedback |

## KENYA

| Priority | WHO   | WITH WHOM   | BY WHEN   | SUCCESS INDICATORS   | EVALUATION  |
|----------|---|---|---|--|---|
| 1.       | English + Kiswahili: Prov. Superior<br>Local Language: Zone coordinator | New arrivals in the Province<br>New arrivals in the zone                              | Upon arrival in the Province<br>1 / 2 years after arrival in zone       | After 3 / 4 years 2 / 3 confrères have learnt local language   | Yearly evaluation:<br>a. number of students<br>b. level of usage<br>c. report to PC |
| 2.       | Sec. Evang./OGF MCCJ + CMS  | Personnel working with pastoralists<br>Zone level: MCCJ + CMS + other pastoral agents | 1 yearly meeting on pastoralists all together<br>1 at zone level yearly | - Publications<br>- Action plans<br>- Positive feedback of people  | Yearly:<br>a. secretariat Ev/ Prov. Assem.<br>b. zone level<br>c. community level   |
| 3.       | Choose 1 confrère in each zone  | With team of local people   | Start during 2015<br>Then on-going                                      | - Availability of resources (personnel, materials, books, place, artefacts) by 2015<br>- By 2015: the centres are clearly indicated and opened | Yearly<br>2016 Provincial assembly  |
| 4.       | Sec. Evang. + New People<br>Other publications abroad also              | - Pokot zone<br>- Turkana zone<br>- Marsabit zone                                     | 2015  | Publication of 3 articles on each zone   | - Printing the articles<br>- Quality of the articles                                |
| 5.       |   |   |   |  |   |
| 6.       |   |   |   |  |   |
| 7.       |   |   |   |  |   |
| 8.       |   |   |   |  |   |
| 9.       |   |   |   |  |   |

## GENERAL SECRETARIAT FOR EVANGELIZATION LEVEL

| Priority | WHO   | WITH WHOM   | BY WHEN   | SUCCESS INDICATORS  | EVALUATION                                  |
|----------|---|---|---|---|---|
| 1.       | N/A   |   |   |   |   |
| 2.       | Secretary General:<br>At Congregational level:<br>workshops on missionary<br>approaches in the Provinces  | Secretaries of<br>Evangelization  | April – may 2015  | <ul style="list-style-type: none"> <li>- Systematic construction of a picture of our approach to pastoralists</li> <li>- Critical analysis of such models</li> <li>- Raise critical awareness among confrères in the field</li> </ul> | Through the elaboration of 6 years plans    |
| 3.       | Secretary General:<br>- On line documentation centre (Portal? Blog?)<br>- Open a pastoralist menu among other missionary contexts on the blog of the general secretariat for evangelization | <ul style="list-style-type: none"> <li>- Secretaries of Evangelization</li> <li>- Nigrizia</li> <li>- Archive of Curia</li> </ul>           | September 2015  | <ul style="list-style-type: none"> <li>- Number of hits</li> <li>- Use by Comboni students and on going formation programmes</li> <li>- Bonding and knowledge sharing across the Institute</li> </ul>                                 | Formators and Secretaries of Evangelization |
| 4.       | N/A   |   |   |   |   |
| 5.       | Event – Exhibition: Comboni Missionaries and Pastoralists<br>- Form a scientific committee  | <ul style="list-style-type: none"> <li>- Professors and researchers</li> <li>- Museo Africano, Verona</li> <li>- Archivio, Curia</li> </ul> | Start after the Chapter<br>- 1 year preparation<br>- 3 months exhibition events | <ul style="list-style-type: none"> <li>- Advocacy for mission among the pastoralists</li> <li>- Systematize materials on pastoralists</li> <li>- Raise awareness, interest, and momentum for investing in the mission</li> </ul>      | Scientific Committee                        |
| 6.       |   |   |   |   |   |
| 7.       |   |   |   |   |   |
| 8.       |   |   |   |   |   |
| 9.       |   |   |   |   |   |